
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/15/2020

ESTIMATE SUMMARY 14:17:47

CONTID: C21088-COMBO   ESTIMATE NO: 0017 FINL 2005

PCN: 21088-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH-7 FLOOD (PH II),EP - JCT PERCENT TIME:

PROJECT NO: ER007A-026                    

PR SH-7 FLOOD (PH II),EP - JCT

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,176,917.53 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 12,889,175.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 77,983.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

12.48

0.00

0.00

77,983.48

$

$

$

$

5,145,905.05

31,000.00

5,176,905.05

0.00

5,176,905.05

0.00

0.00

5,176,905.05

0.00

AMOUNT DUE 5,176,905.05 77,983.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 77,983.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

  

241.0 TIME ALLOW: 241

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/14/2018

05/14/2018

05/29/2020

05/29/2020

12/15/2020

03/01/2018

04/02/2018

04/26/2018

05/14/2018
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PCN: 21088-BID    ESTIMATE RUN 12/15/2020

PROJECT: ER007A-026                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.200

0.000

201-00000  
 

42,300.000.200

0.00

0.200

L S 

211,500.00000

0010 *Removal of Tree 2.000

0.000

202-00010  
 

500.002.000

0.00

2.000

EACH

250.00000

0015 Removal of Headwall 5.000

0.000

202-00015  
 

5,000.005.000

0.00

5.000

EACH

1,000.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

0.000

EACH

500.00000

0025 *Removal of Pipe 124.000

0.000

202-00035  
 

2,728.00124.000

0.00

124.000

LF  

22.00000

0030 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

200.00000

0035 *Removal of Asphalt Mat 1,698.000

0.000

202-00220  
 

15,282.001,698.000

0.00

1,698.000

SY  

9.00000

0040 *Removal of Asphalt Mat (Planing) 63,240.000

0.000

202-00240  
 

158,100.0063,240.000

0.00

63,245.000

SY  

2.50000

0045 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

0.60000

0050 *Clean Culvert 7.000

0.000

202-04002  
 

10,500.007.000

0.00

7.000

EACH

1,500.00000

0055 *Unclassified Excavation (Complete In Place) 285.000

0.000

203-00010  
 

2,850.00285.000

0.00

285.000

CY  

10.00000
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PCN: 21088-BID    ESTIMATE RUN 12/15/2020

PROJECT: ER007A-026                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

97.00000

0065 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

103.00000

0070 *Potholing 20.000

0.000

203-01597  
 

6,060.0020.000

0.00

20.000

HOUR

303.00000

0075 *Rock Scaler 176.000

0.000

203-02300  
 

49,280.00176.000

0.00

176.000

HOUR

280.00000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

35.00000

0085 *Structure Excavation 80.000

0.000

206-00000  
 

2,000.0080.000

0.00

80.000

CY  

25.00000

0090 Structure Backfill (Class 1) 40.000

0.000

206-00100  
 

1,440.0040.000

0.00

40.000

CY  

36.00000

0095 *Filter Material (Class A) 86.000

0.000

206-00510  
 

5,160.0086.000

0.00

86.000

CY  

60.00000

0100 Shoring (Area 1) 1.000

0.000

206-01781  
 

65,000.001.000

0.00

1.000

L S 

65,000.00000

0105 Topsoil (Onsite)-(Pilot Program ONLY) 0.000

0.000

207-00700  
 

0.000.000

0.00

0.000

CY  

15.00000

0110 Topsoil (Wetland) - (Pilot Program ONLY) 0.000

0.000

207-00703  
 

0.000.000

0.00

0.000

CY  

15.00000
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PCN: 21088-BID    ESTIMATE RUN 12/15/2020

PROJECT: ER007A-026                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Subgrade Soil Preparation - (Pilot Program ONLY) 0.000

0.000

207-00704  
 

0.000.000

0.00

0.000

SY  

1.00000

0120 *Erosion Log Type 1 (12 Inch) 900.000

0.000

208-00002  
 

3,600.00900.000

0.00

900.000

LF  

4.00000

0125 *Erosion Log (Type 3)(12 Inch) 80.000

0.000

208-00023  
 

360.0080.000

0.00

80.000

LF  

4.50000

0130 Rock Check Dam 12.000

0.000

208-00041  
 

7,800.0012.000

0.00

12.000

EACH

650.00000

0135 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0140 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,400.00000

0141 Pre-fab Vehicle Track Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

1,400.00000

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

36.00000

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

65.00000

0155 Erosion Control Management 29.750

0.000

208-00207  
 

743.7529.750

0.00

29.750

DAY 

25.00000

0160 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

0.000

EACH

7,500.00000
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PCN: 21088-BID    ESTIMATE RUN 12/15/2020

PROJECT: ER007A-026                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

0.000

LB  

0.30000

0170 *Biotic Soil Amendments (Hydraulically Applied) 0.000

0.000

212-00702  
 

0.000.000

0.00

0.000

LB  

0.85000

0175 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

0.000

LB  

0.27000

0180 *Mycorrhizae 0.000

0.000

212-00704  
 

0.000.000

0.00

0.000

LB  

10.00000

0185 *Seeding (Native) Hydraulic 0.000

0.000

212-00707  
 

0.000.000

0.00

0.000

ACRE

523.00000

0190 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

2,580.00000

0195 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

0.000

EACH

3.10000

0200 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

1.75000

0205 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

109.00000

0210 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

38.00000

0211 ABC (CL 6) 201.000

0.000

304-06007  
 

12,311.75201.000

0.00

201.000

CY  

61.25250
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PCN: 21088-BID    ESTIMATE RUN 12/15/2020

PROJECT: ER007A-026                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

0.000

TON 

33.00000

0216 ABC (Spec) 3,422.000

0.000

304-09000  
 

181,415.523,422.000

0.00

3,422.000

CY  

53.01447

0220 *Hot Mix Asphalt (Patching) (Asphalt) 235.650

0.000

403-00720  
 

37,114.88235.650

0.00

235.650

TON 

157.50000

0225 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 28,775.650

0.000

403-34731  
 

2,658,870.0628,775.650

0.00

28,775.650

TON 

92.40000

0226 HMA (Gr SX) (75) (PG 58-28) 1,624.340

0.000

403-34721  
 

141,317.581,624.340

0.00

1,624.340

TON 

87.00000

0230 Geotextile (Erosion Control) (Class 3) 57.000

0.000

420-00104  
 

228.0057.000

0.00

57.000

SY  

4.00000

0235 *Riprap (18 Inch) 70.000

0.000

506-00218  
 

8,400.0070.000

0.00

70.000

CY  

120.00000

0240 *Soil Riprap (9 Inch) 196.000

0.000

506-00409  
 

15,680.00196.000

0.00

196.000

CY  

80.00000

0245 *Soil Riprap (12 Inch) 18.000

0.000

506-00412  
 

1,620.0018.000

0.00

18.000

CY  

90.00000

0250 Concrete Class D (Wall) 27.400

0.000

601-03050  
 

30,140.0027.400

0.00

27.400

CY  

1,100.00000

0255 Reinforcing Steel (Epoxy Coated) 649.000

0.000

602-00020  
 

811.25649.000

0.00

649.000

LB  

1.25000
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PCN: 21088-BID    ESTIMATE RUN 12/15/2020

PROJECT: ER007A-026                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 24 Inch Reinforced Concrete Pipe (Complete In Place) 60.000

0.000

603-01245  
 

7,200.0060.000

0.00

60.000

LF  

120.00000

0265 36 Inch Reinforced Concrete Pipe (Complete In Place) 342.000

0.000

603-01365  
 

53,010.00342.000

0.00

342.000

LF  

155.00000

0270 42 Inch Reinforced Concrete Pipe (Complete In Place) 68.000

0.000

603-01425  
 

12,920.0068.000

0.00

68.000

LF  

190.00000

0275 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0280 42 Inch Reinforced Concrete End Section 1.000

0.000

603-05042  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

0285 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

0.000

LF  

92.00000

0290 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0295 Inlet Type D (10 Foot) 2.000

0.000

604-00510  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

0300 Inlet Type 16 (5 Foot) 4.000

0.000

604-16005  
 

34,400.004.000

0.00

4.000

EACH

8,600.00000

0305 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.00000

0310 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

65.00000
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PCN: 21088-BID    ESTIMATE RUN 12/15/2020

PROJECT: ER007A-026                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Construction Surveying 0.400

0.000

625-00000  
 

84,000.000.400

0.00

0.400

L S 

210,000.00000

0320 *Mobilization 0.400

0.000

626-00000  
 

353,800.000.400

0.00

0.400

L S 

884,500.00000

0325 *Public Information Services (Tier III) 0.400

0.000

626-01103  
 

8,000.000.400

0.00

0.400

L S 

20,000.00000

0330 *Modified Epoxy Pavement Marking 1,023.000

0.000

627-00008  
 

81,840.001,023.000

0.00

1,023.000

GAL 

80.00000

0335 *Pavement Marking Paint (High Build) 355.000

0.000

627-00013  
 

13,845.00355.000

0.00

355.000

GAL 

39.00000

0340 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

541.000

0.000

627-30405  
 

8,115.00541.000

0.00

541.000

SF  

15.00000

0345 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,053.000

0.000

627-30410  
 

11,583.001,053.000

0.00

1,053.000

SF  

11.00000

0350 *Flagging 20,523.500

0.000

630-00000  
 

564,396.2520,523.500

0.00

20,523.500

HOUR

27.50000

0355 *Traffic Control Inspection 86.000

0.000

630-00007  
 

15,480.0086.000

0.00

86.000

DAY 

180.00000

0360 *Traffic Control Management 122.500

0.000

630-00012  
 

79,625.00122.500

0.00

122.500

DAY 

650.00000

0365 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2,720.002.000

0.00

2.000

EACH

1,360.00000
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PCN: 21088-BID    ESTIMATE RUN 12/15/2020

PROJECT: ER007A-026                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Barricade (Type 3 M-D) (Temporary) 1.000

0.000

630-80338  
 

616.001.000

0.00

1.000

EACH

616.00000

0375 *Construction Traffic Sign (Panel Size A) 45.000

0.000

630-80341  
 

2,115.0045.000

0.00

45.000

EACH

47.00000

0380 *Construction Traffic Sign (Panel Size B) 23.000

0.000

630-80342  
 

1,426.0023.000

0.00

23.000

EACH

62.00000

0385 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

392.004.000

0.00

4.000

EACH

98.00000

0390 *Vertical Panel 59.000

0.000

630-80350  
 

944.0059.000

0.00

59.000

EACH

16.00000

0395 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

22,568.004.000

0.00

4.000

EACH

5,642.00000

0400 *Drum Channelizing Device 41.000

0.000

630-80360  
 

1,476.0041.000

0.00

41.000

EACH

36.00000

0405 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

47.00000

0410 Concrete Barrier (Temporary) 228.000

0.000

630-80370  
 

6,840.00228.000

0.00

228.000

LF  

30.00000

0415 *Traffic Cone 173.000

0.000

630-80380  
 

1,038.00173.000

0.00

173.000

EACH

6.00000

0420 Delineator (Type I) (Temporary) 192.000

0.000

630-80401  
 

3,072.00192.000

0.00

192.000

EACH

16.00000
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PCN: 21088-BID    ESTIMATE RUN 12/15/2020

PROJECT: ER007A-026                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 Delineator (Type II) (Temporary) 0.000

0.000

630-80402  
 

0.000.000

0.00

0.000

EACH

16.00000

0430 Delineator (Type III) (Temporary) 43.000

0.000

630-80403  
 

817.0043.000

0.00

43.000

EACH

19.00000

0435 *Mobile Attenuator 1.000

0.000

630-85020  
 

43,590.001.000

0.00

1.000

EACH

43,590.00000

0440 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

3,590.001.000

0.00

1.000

EACH

3,590.00000

0445 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Asphalt Pavement Incentive 115,596.510

0.000

700-70012  
 

115,596.51115,596.510

0.00

115,596.510

F A 

1.00000

0460 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 F/A Roadway Smoothness Incentive 86,711.400

0.000

700-70018  
 

86,711.4086,711.400

0.00

86,711.400

F A 

1.00000

0470 F/A Asphalt Cement Cost Adjustment 33,008.180

0.000

700-70019  
 

33,008.1833,008.180

0.00

33,008.180

F A 

1.00000

0475 F/A On-The-Job Trainee 1,452.900

0.000

700-70023  
 

1,452.901,452.900

0.00

1,452.900

F A 

1.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 21088-BID    ESTIMATE RUN 12/15/2020

PROJECT: ER007A-026                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0495 F/A DRB Standing Committee 2,025.000

0.000

700-70594  
 

2,025.002,025.000

0.00

2,025.000

F A 

1.00000

0520 Aggregate Bag 280.000

0.000

208-00035  
 

2,100.00280.000

0.00

280.000

LF  

7.50000

0521 Added Item (Dollar)/ Overweight Trucks -20.000

0.000

900-00006  
 

-20.00-20.000

0.00

-20.000

DOL 

1.00000

CAT 5,145,905.030.005,145,917.53CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 Field Office (Special) 0.400

0.000

620-00005  
 

20,000.000.400

0.00

0.400

EACH

50,000.00000

0510 Field Laboratory (Class 2) 0.400

0.000

620-00012  
 

10,000.000.400

0.00

0.400

EACH

25,000.00000

0515 Sanitary Facility 0.400

0.000

620-00020  
 

1,000.000.400

0.00

0.400

EACH

2,500.00000

CAT 31,000.000.0031,000.00CURRENT AMT0400 $ $ $

$ 5,176,905.030.00$5,176,917.53$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/15/2020

ESTIMATE SUMMARY 14:17:47

CONTID: C21088-COMBO   ESTIMATE NO: 0017 FINL 2005

PCN: 21089-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH-7 FLOOD (PH II),EP - JCT PERCENT TIME:

PROJECT NO: STA007A-025                   

SH-7 NON FLOOD, SHO (PH II),EP

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,671,185.37 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 12,889,175.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 115,354.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.92%

6,086.68

0.00

0.00

115,354.16

$

$

$

$

7,665,098.69

0.00

7,665,098.69

0.00

7,665,098.69

0.00

0.00

7,665,098.69

0.00

AMOUNT DUE 7,665,098.69 115,354.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 115,354.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

  

241.0 TIME ALLOW: 241

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/14/2018

05/14/2018

05/29/2020

05/29/2020

12/15/2020

03/01/2018

04/02/2018

04/26/2018

05/14/2018



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21089-BID    ESTIMATE RUN 12/15/2020

PROJECT: STA007A-025                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.800

0.000

201-00000  
 

169,200.000.800

0.00

0.800

L S 

211,500.00000

0010 *Removal of Tree 1,565.000

0.000

202-00010  
 

391,250.001,565.000

0.00

1,565.000

EACH

250.00000

0015 Removal of Headwall 12.000

0.000

202-00015  
 

12,000.0012.000

0.00

12.000

EACH

1,000.00000

0020 Removal of Inlet 2.000

0.000

202-00019  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0025 *Removal of Pipe 2,390.000

0.000

202-00035  
 

52,580.002,390.000

0.00

2,390.000

LF  

22.00000

0030 *Removal of End Section 65.000

0.000

202-00037  
 

13,000.0065.000

0.00

65.000

EACH

200.00000

0035 *Removal of Delineator 278.000

0.000

202-00090  
 

556.00278.000

0.00

278.000

EACH

2.00000

0040 *Removal of Sidewalk 528.000

0.000

202-00200  
 

13,200.00528.000

0.00

528.000

SY  

25.00000

0045 *Removal of Curb and Gutter 1,500.000

0.000

202-00203  
 

12,000.001,500.000

0.00

1,500.000

LF  

8.00000

0050 *Removal of Concrete Curb Ramp 257.000

0.000

202-00206  
 

7,710.00257.000

0.00

257.000

SY  

30.00000

0055 *Removal of Asphalt Mat 4,601.000

0.000

202-00220  
 

41,409.004,601.000

0.00

4,601.000

SY  

9.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21089-BID    ESTIMATE RUN 12/15/2020

PROJECT: STA007A-025                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 35,382.000

0.000

202-00240  
 

88,455.0035,382.000

0.00

35,382.000

SY  

2.50000

0065 *Removal of Pavement Marking 38.000

0.000

202-00250  
 

22.8038.000

0.00

38.000

SF  

0.60000

0070 *Removal of Ground Sign 241.000

0.000

202-00810  
 

8,676.00241.000

0.00

241.000

EACH

36.00000

0075 *Removal of Sign Panel 25.000

0.000

202-00821  
 

775.0025.000

0.00

25.000

EACH

31.00000

0080 *Removal of Fence 144.000

0.000

202-01000  
 

720.00144.000

0.00

144.000

LF  

5.00000

0085 *Removal of Guardrail Type 3 1,486.000

0.000

202-01130  
 

5,944.001,486.000

0.00

1,486.000

LF  

4.00000

0090 *Clean Culvert 6.000

0.000

202-04002  
 

9,000.006.000

0.00

6.000

EACH

1,500.00000

0095 *Unclassified Excavation (Complete In Place) 22,298.000

0.000

203-00010  
 

222,980.0022,298.000

0.00

22,298.000

CY  

10.00000

0096 Emb Matl (CIP) (Spec) 1,780.000

0.000

203-00062  
 

30,491.401,780.000

0.00

1,780.000

CY  

17.13000

0097 Unsuitable Material 422.000

0.000

203-00050  
 

17,302.00422.000

0.00

422.000

CY  

41.00000

0100 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

41.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21089-BID    ESTIMATE RUN 12/15/2020

PROJECT: STA007A-025                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Rock Excavation 5,957.000

0.000

203-00400  
 

119,140.005,957.000

0.00

5,957.000

CY  

20.00000

0110 *Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

0.000

CY  

60.00000

0111 Rock Excav (Spec) Hammer Excavation 17,895.000

0.000

203-00440  
 

407,111.2517,895.000

0.00

17,895.000

CY  

22.75000

0115 Backhoe 154.000

0.000

203-01510  
 

14,938.00154.000

0.00

154.000

HOUR

97.00000

0120 Dozing 19.000

0.000

203-01550  
 

1,957.0019.000

0.00

19.000

HOUR

103.00000

0125 *Potholing 141.000

0.000

203-01597  
 

42,723.00141.000

0.00

141.250

HOUR

303.00000

0130 Laborer 279.000

0.000

203-02330  
 

9,765.00279.000

0.00

279.000

HOUR

35.00000

0135 *Structure Excavation 7,418.000

0.000

206-00000  
 

185,450.007,418.000

0.00

7,418.000

CY  

25.00000

0140 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

420.00000

0141 Str Bkfl (Spec) (Flow-Fill) 66.000

0.000

206-00060  
 

6,858.7266.000

0.00

66.000

CY  

103.92000

0145 Structure Backfill (Class 1) 12,258.000

0.000

206-00100  
 

441,288.0012,258.000

0.00

12,258.000

CY  

36.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21089-BID    ESTIMATE RUN 12/15/2020

PROJECT: STA007A-025                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

32.00000

0155 *Filter Material (Class A) 1,049.000

0.000

206-00510  
 

62,940.001,049.000

0.00

1,049.000

CY  

60.00000

0160 Topsoil (Onsite)-(Pilot Program ONLY) 3,200.000

0.000

207-00700  
 

48,000.003,200.000

0.00

3,200.000

CY  

15.00000

0165 Topsoil (Wetland) - (Pilot Program ONLY) 0.000

0.000

207-00703  
 

0.000.000

0.00

0.000

CY  

15.00000

0170 Subgrade Soil Preparation - (Pilot Program ONLY) 2,477.000

0.000

207-00704  
 

2,477.002,477.000

0.00

2,477.000

SY  

1.00000

0175 *Erosion Log Type 1 (12 Inch) 21,079.000

0.000

208-00002  
 

84,316.0021,079.000

0.00

21,079.000

LF  

4.00000

0180 *Erosion Log (Type 3)(12 Inch) 812.000

0.000

208-00023  
 

3,654.00812.000

0.00

812.000

LF  

4.50000

0185 Rock Check Dam 38.000

0.000

208-00041  
 

24,700.0038.000

0.00

38.000

EACH

650.00000

0190 *Concrete Washout Structure 3.000

0.000

208-00045  
 

3,000.003.000

0.00

3.000

EACH

1,000.00000

0195 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,400.00000

0196 Pre-fab Vehicle Track Pad 1.000

0.000

208-00075  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21089-BID    ESTIMATE RUN 12/15/2020

PROJECT: STA007A-025                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 Removal and Disposal of Sediment (Labor) 40.000

0.000

208-00103  
 

1,440.0040.000

0.00

40.000

HOUR

36.00000

0205 Removal and Disposal of Sediment (Equipment) 131.000

0.000

208-00105  
 

8,515.00131.000

0.00

131.000

HOUR

65.00000

0210 Erosion Control Management 89.250

0.000

208-00207  
 

2,231.2589.250

0.00

89.250

DAY 

25.00000

0215 Water Control 1.000

0.000

208-00400  
 

120,000.001.000

0.00

1.000

L S 

120,000.00000

0220 *Reset Mailbox Structure (Type 1) 5.000

0.000

210-00011  
 

1,450.005.000

0.00

5.000

EACH

290.00000

0225 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

0.000

EACH

360.00000

0230 *Reset Mailbox Structure (Type 3) 2.000

0.000

210-00013  
 

1,118.002.000

0.00

2.000

EACH

559.00000

0231 Res End Section 4.000

0.000

210-00015  
 

2,000.004.000

0.00

4.000

EACH

500.00000

0235 Reset Timbers 1.000

0.000

210-00420  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0240 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

0.000

EACH

7,500.00000

0245 *Reset Sign Panel 19.000

0.000

210-00815  
 

779.0019.000

0.00

19.000

EACH

41.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 21089-BID    ESTIMATE RUN 12/15/2020

PROJECT: STA007A-025                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Reset Pull Box 1.000

0.000

210-00827  
 

400.001.000

0.00

1.000

EACH

400.00000

0255 *Reset Fence 66.000

0.000

210-01000  
 

528.0066.000

0.00

66.000

LF  

8.00000

0260 Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

0.000

CY  

60.00000

0263 Modify Inlet Modify Type 16 Inlet and place. 1.000

0.000

210-04020  
 

4,772.141.000

0.00

1.000

EACH

4,772.14000

0265 Modify Structure 1.000

0.000

210-04025  
 

6,000.001.000

0.00

2.000

EACH

6,000.00000

0266 Modify Manhole 1.000

0.000

210-04015  
 

2,541.901.000

0.00

1.000

EACH

2,541.90000

0270 *Organic Fertilizer 9,381.000

0.000

212-00700  
 

2,814.309,381.000

0.00

9,381.000

LB  

0.30000

0275 *Biotic Soil Amendments (Hydraulically Applied) 74,795.000

0.000

212-00702  
 

63,575.7574,795.000

0.00

74,795.000

LB  

0.85000

0280 *Humate 5,112.000

0.000

212-00703  
 

1,380.245,112.000

0.00

5,112.000

LB  

0.27000

0285 *Mycorrhizae 216.000

0.000

212-00704  
 

2,160.00216.000

0.00

216.000

LB  

10.00000

0290 *Seeding (Native) Hydraulic 22.500

0.000

212-00707  
 

11,767.5022.500

0.00

22.520

ACRE

523.00000
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PCN: 21089-BID    ESTIMATE RUN 12/15/2020

PROJECT: STA007A-025                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

879.00000

0300 *Spray-on Mulch Blanket 32.000

0.000

213-00012  
 

82,560.0032.000

0.00

32.000

ACRE

2,580.00000

0305 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

0.000

EACH

3.10000

0310 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

7,913.000

0.000

216-00201  
 

13,847.757,913.000

0.00

7,913.300

SY  

1.75000

0315 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

109.00000

0320 *Aggregate Base Course (Class 6) 156.990

0.000

304-06000  
 

5,965.62156.990

0.00

156.990

TON 

38.00000

0321 ABC (CL 6) 2,038.000

0.000

304-06007  
 

124,832.622,038.000

0.00

2,038.000

CY  

61.25251

0325 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

0.000

TON 

33.00000

0326 ABC (Spec) 115.000

0.000

304-09000  
 

6,096.66115.000

0.00

115.000

CY  

53.01446

0330 *Hot Mix Asphalt (Patching) (Asphalt) 869.740

0.000

403-00720  
 

136,984.05869.740

0.00

869.740

TON 

157.50000

0335 *Hot Mix Asphalt (Special) 0.000

0.000

403-02000  
 

0.000.000

0.00

0.000

TON 

111.75000
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PCN: 21089-BID    ESTIMATE RUN 12/15/2020

PROJECT: STA007A-025                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 9,523.300

0.000

403-34731  
 

879,952.929,523.300

0.00

9,523.300

TON 

92.40000

0345 Geotextile (Erosion Control) (Class 3) 147.000

0.000

420-00104  
 

588.00147.000

0.00

147.000

SY  

4.00000

0350 *Riprap (Special) 182.000

0.000

506-00010  
 

95,550.00182.000

0.00

182.000

CY  

525.00000

0355 *Riprap (18 Inch) 240.000

0.000

506-00218  
 

28,800.00240.000

0.00

240.000

CY  

120.00000

0360 *Soil Riprap (9 Inch) 1,426.000

0.000

506-00409  
 

114,080.001,426.000

0.00

1,426.000

CY  

80.00000

0365 *Soil Riprap (12 Inch) 1,758.000

0.000

506-00412  
 

158,220.001,758.000

0.00

1,758.000

CY  

90.00000

0370 *Soil Riprap (18 Inch) 380.000

0.000

506-00418  
 

34,200.00380.000

0.00

380.000

CY  

90.00000

0371 Bitum S and D Pave (Asph) 204.620

0.000

507-00400  
 

66,603.81204.620

0.00

204.620

TON 

325.50000

0375 Concrete Class D (Wall) 128.100

0.000

601-03050  
 

140,910.00128.100

0.00

128.100

CY  

1,100.00000

0376 Conc CL D (Box) 7.800

0.000

601-03030  
 

13,040.987.800

0.00

7.800

CY  

1,671.92000

0380 Reinforcing Steel (Epoxy Coated) 2,087.000

0.000

602-00020  
 

2,608.752,087.000

0.00

2,087.000

LB  

1.25000
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PCN: 21089-BID    ESTIMATE RUN 12/15/2020

PROJECT: STA007A-025                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Culvert Lining (36 Inch) 126.000

0.000

603-00036  
 

60,480.00126.000

0.00

126.000

LF  

480.00000

0390 *Culvert Lining (42 Inch) 131.000

0.000

603-00042  
 

63,535.00131.000

0.00

131.000

LF  

485.00000

0395 *Culvert Lining (48 Inch) 258.000

0.000

603-00048  
 

110,940.00258.000

0.00

258.000

LF  

430.00000

0396 *Culvert Lining (60 Inch)(Spray Applied) 71.000

0.000

603-00065  
 

20,377.0071.000

0.00

71.000

LF  

287.00000

0400 18 Inch Reinforced Concrete Pipe (Complete In Place) 664.000

0.000

603-01185  
 

76,360.00664.000

0.00

664.000

LF  

115.00000

0405 24 Inch Reinforced Concrete Pipe (Complete In Place) 650.000

0.000

603-01245  
 

78,000.00650.000

0.00

650.000

LF  

120.00000

0410 30 Inch Reinforced Concrete Pipe (Complete In Place) 603.000

0.000

603-01305  
 

81,405.00603.000

0.00

603.000

LF  

135.00000

0415 36 Inch Reinforced Concrete Pipe (Complete In Place) 139.000

0.000

603-01365  
 

21,545.00139.000

0.00

139.000

LF  

155.00000

0420 48 Inch Reinforced Concrete Pipe (Complete In Place) 320.000

0.000

603-01485  
 

38,400.00320.000

0.00

320.000

LF  

120.00000

0425 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

123.000

0.000

603-02185  
 

17,220.00123.000

0.00

123.000

LF  

140.00000

0430 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

266.000

0.000

603-02245  
 

39,900.00266.000

0.00

266.000

LF  

150.00000
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PCN: 21089-BID    ESTIMATE RUN 12/15/2020

PROJECT: STA007A-025                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

75.000

0.000

603-02305  
 

12,375.0075.000

0.00

75.000

LF  

165.00000

0440 45x29 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

364.000

0.000

603-02365  
 

70,980.00364.000

0.00

364.000

LF  

195.00000

0445 18 Inch Reinforced Concrete End Section 38.000

0.000

603-05018  
 

26,600.0038.000

0.00

38.000

EACH

700.00000

0446 F/A Utility Work 13,864.820

0.000

700-70034  
 

13,864.8213,864.820

0.00

13,864.820

F A 

1.00000

0450 24 Inch Reinforced Concrete End Section 27.000

0.000

603-05024  
 

21,060.0027.000

0.00

27.000

EACH

780.00000

0455 30 Inch Reinforced Concrete End Section 18.000

0.000

603-05030  
 

18,000.0018.000

0.00

18.000

EACH

1,000.00000

0460 36 Inch Reinforced Concrete End Section 3.000

0.000

603-05036  
 

3,600.003.000

0.00

3.000

EACH

1,200.00000

0465 23x14 Inch Reinforced Concrete End Section Elliptical 6.000

0.000

603-05118  
 

5,100.006.000

0.00

6.000

EACH

850.00000

0470 30x19 Inch Reinforced Concrete End Section Elliptical 9.000

0.000

603-05124  
 

9,000.009.000

0.00

9.000

EACH

1,000.00000

0475 38x24 Inch Reinforced Concrete End Section Elliptical 4.000

0.000

603-05130  
 

5,200.004.000

0.00

4.000

EACH

1,300.00000

0480 18 Inch Corrugated Steel Pipe 79.000

0.000

603-10180  
 

6,399.0079.000

0.00

79.000

LF  

81.00000
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PCN: 21089-BID    ESTIMATE RUN 12/15/2020

PROJECT: STA007A-025                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 24 Inch Corrugated Steel Pipe 84.000

0.000

603-10240  
 

7,728.0084.000

0.00

84.000

LF  

92.00000

0490 48 Inch Corrugated Steel Pipe 0.000

0.000

603-10480  
 

0.000.000

0.00

0.000

LF  

94.00000

0495 18 Inch Equivalent Corrugated Steel Pipe Arch 28.000

0.000

603-15018  
 

4,200.0028.000

0.00

28.000

LF  

150.00000

0500 18 Inch Steel End Section 6.000

0.000

603-30018  
 

540.006.000

0.00

6.000

EACH

90.00000

0505 24 Inch Steel End Section 6.000

0.000

603-30024  
 

780.006.000

0.00

6.000

EACH

130.00000

0510 36 Inch Steel End Section 2.000

0.000

603-30036  
 

520.002.000

0.00

2.000

EACH

260.00000

0515 18 Inch Equivalent Arch Steel End Section 4.000

0.000

603-31318  
 

360.004.000

0.00

4.000

EACH

90.00000

0520 24 Inch Plastic Pipe 5.000

0.000

603-50024  
 

660.005.000

0.00

5.000

LF  

132.00000

0525 6x4 Foot Concrete Box Culvert (Precast) 85.000

0.000

603-70604  
 

47,600.0085.000

0.00

85.000

LF  

560.00000

0526 60x38 In. RCP (CIP) 128.000

0.000

603-02485  
 

64,826.88128.000

0.00

128.000

LF  

506.46000

0527 Added Item (Lump Sum)/ 6x4 RCP Material and Haul 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

1.00000
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PCN: 21089-BID    ESTIMATE RUN 12/15/2020

PROJECT: STA007A-025                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0529 Added Item (Dollar)/ 6X4 RCP Material and Haul 32,136.400

0.000

900-00006  
 

32,136.4032,136.400

0.00

32,136.400

DOL 

1.00000

0530 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0535 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0536 Inlet Ty D (D) (10 Ft) 1.000

0.000

604-00610  
 

17,380.031.000

0.00

1.000

EACH

17,380.03000

0540 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

0541 MH Spec (10 Ft) 1.000

0.000

604-39010  
 

8,987.661.000

0.00

1.000

EACH

8,987.66000

0545 6 Inch Perforated Pipe Underdrain 140.000

0.000

605-00060  
 

5,600.00140.000

0.00

140.000

LF  

40.00000

0550 *Guardrail Type 3 (6-3 Post Spacing) 1,305.000

0.000

606-00301  
 

84,172.501,305.000

0.00

1,305.000

LF  

64.50000

0550 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

33.47386

0555 *End Anchorage (Special) 0.000

0.000

606-02000  
 

0.000.000

0.00

0.000

EACH

970.00000

0560 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

4,900.001.000

0.00

1.000

EACH

4,900.00000
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PCN: 21089-BID    ESTIMATE RUN

PROJECT: STA007A-025                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0560 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

2,913.84000

0565 *End Anchorage (Flared) 9.000

0.000

606-02005  
 

43,200.009.000

0.00

9.000

EACH

4,800.00000

0565 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

2,885.77000

0570 *Fence Wood 144.000

0.000

607-11455  
 

4,320.00144.000

0.00

144.000

LF  

30.00000

0574 Added Item (Dollar)/ Deer Fence 5,996.050

0.000

900-00006  
 

5,996.055,996.050

0.00

5,996.050

DOL 

1.00000

0575 *Fence (Plastic) 1,491.000

0.000

607-11525  
 

4,473.001,491.000

0.00

1,491.000

LF  

3.00000

0580 *Concrete Sidewalk (6 Inch) 257.000

0.000

608-00006  
 

14,135.00257.000

0.00

257.000

SY  

55.00000

0585 *Concrete Curb Ramp 914.000

0.000

608-00010  
 

102,368.00914.000

0.00

914.000

SY  

112.00000

0590 *Detectable Warnings 139.000

0.000

608-00015  
 

5,560.00139.000

0.00

139.000

SF  

40.00000

0595 *Curb and Gutter Type 2 (Section I-B) 11.000

0.000

609-21010  
 

385.0011.000

0.00

11.000

LF  

35.00000

0600 *Curb and Gutter Type 2 (Section II-B) 565.000

0.000

609-21020  
 

14,125.00565.000

0.00

565.000

LF  

25.00000
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PCN: 21089-BID    ESTIMATE RUN 12/15/2020

PROJECT: STA007A-025                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

0.000

LF  

28.00000

0610 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

16.25000

0615 *Delineator (Special) 0.000

0.000

612-00010  
 

0.000.000

0.00

0.000

EACH

87.00000

0620 *Delineator (Drivable Concrete Installation) (Type I) 840.000

0.000

612-00101  
 

81,480.00840.000

0.00

840.000

EACH

97.00000

0625 *Delineator (Drivable Concrete Installation) (Type II) 123.000

0.000

612-00102  
 

12,300.00123.000

0.00

123.000

EACH

100.00000

0630 *Delineator (Drivable Concrete Installation) (Type 
III) 

208.000

0.000

612-00103  
 

21,216.00208.000

0.00

208.000

EACH

102.00000

0635 *3 Inch Electrical Conduit (Bored) 203.000

0.000

613-00306  
 

20,300.00203.000

0.00

203.000

LF  

100.00000

0640 *Type One Pull Box 2.000

0.000

613-07001  
 

2,050.002.000

0.00

2.000

EACH

1,025.00000

0645 *Sign Panel (Class I) 1,106.000

0.000

614-00011  
 

19,908.001,106.000

0.00

1,106.000

SF  

18.00000

0650 *Sign Panel (Class II) 1,715.000

0.000

614-00012  
 

41,160.001,715.000

0.00

1,715.000

SF  

24.00000

0655 *Steel Sign Support (2-Inch Round)(Post) 1,610.000

0.000

614-01512  
 

14,490.001,610.000

0.00

1,610.000

LF  

9.00000
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PCN: 21089-BID    ESTIMATE RUN 12/15/2020

PROJECT: STA007A-025                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *Steel Sign Support (2-Inch Round)(Socket) 186.000

0.000

614-01522  
 

18,042.00186.000

0.00

186.000

EACH

97.00000

0665 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 1,421.000

0.000

614-01575  
 

14,210.001,421.000

0.00

1,421.000

LF  

10.00000

0666 Added Item (Dollar)/ Force Account 2,809.380

0.000

900-00006  
 

2,809.382,809.380

0.00

2,809.380

DOL 

1.00000

0670 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 182.000

0.000

614-01578  
 

43,498.00182.000

0.00

182.000

EACH

239.00000

0675 Flashing Beacon (Special) 0.000

0.000

614-80004  
 

0.000.000

0.00

0.000

EACH

10,000.00000

0676 *Rectangular Rapid Flashing Beacon Rectangular Rapid 
Flashing Beacon

2.000

0.000

614-80003  
 

27,280.002.000

0.00

2.000

EACH

13,640.00000

0679 18 In Drainage Pipe (CL 0) (CIP) 20.000

0.000

624-20019  
 

2,100.0020.000

0.00

20.000

LF  

105.00000

0680 *Construction Surveying 0.600

0.000

625-00000  
 

126,000.000.600

0.00

0.600

L S 

210,000.00000

0681 Const Surveying (Hour) 15.000

0.000

625-00001  
 

2,250.0015.000

0.00

15.000

HOUR

150.00000

0685 *Mobilization 0.600

0.000

626-00000  
 

530,700.000.600

0.00

0.600

L S 

884,500.00000

0690 *Public Information Services (Tier III) 0.600

0.000

626-01103  
 

12,000.000.600

0.00

0.600

L S 

20,000.00000
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PCN: 21089-BID    ESTIMATE RUN 12/15/2020

PROJECT: STA007A-025                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0692 F/A Additional Public Information 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0695 *Thermoplastic Pavement Marking (Inlaid) 340.000

0.000

627-00003  
 

5,780.00340.000

0.00

340.000

SF  

17.00000

0700 *Modified Epoxy Pavement Marking 85.000

0.000

627-00008  
 

6,800.0085.000

0.00

85.000

GAL 

80.00000

0705 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

39.00000

0710 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

933.000

0.000

627-30405  
 

13,995.00933.000

0.00

933.000

SF  

15.00000

0715 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

2,336.000

0.000

627-30410  
 

25,696.002,336.000

0.00

2,336.000

SF  

11.00000

0720 *Flagging 6,885.500

0.000

630-00000  
 

189,351.256,885.500

0.00

6,885.500

HOUR

27.50000

0725 *Pilot Car Operation 370.000

0.000

630-00001  
 

38,110.00370.000

0.00

370.000

HOUR

103.00000

0730 *Traffic Control Inspection 86.000

0.000

630-00007  
 

15,480.0086.000

0.00

86.000

DAY 

180.00000

0735 *Traffic Control Management 125.500

0.000

630-00012  
 

81,575.00125.500

0.00

125.500

DAY 

650.00000

0736 Added Item (Dollar)/ TCM (Night Work) 5,496.080

0.000

900-00006  
 

5,496.085,496.080

0.00

5,496.080

DOL 

1.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 18
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

1,360.001.000

0.00

1.000

EACH

1,360.00000

0745 *Barricade (Type 3 M-D) (Temporary) 1.000

0.000

630-80338  
 

616.001.000

0.00

1.000

EACH

616.00000

0750 *Construction Traffic Sign (Panel Size A) 47.000

0.000

630-80341  
 

2,209.0047.000

0.00

47.000

EACH

47.00000

0755 *Construction Traffic Sign (Panel Size B) 24.000

0.000

630-80342  
 

1,488.0024.000

0.00

24.000

EACH

62.00000

0760 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

490.005.000

0.00

5.000

EACH

98.00000

0765 *Vertical Panel 59.000

0.000

630-80350  
 

944.0059.000

0.00

59.000

EACH

16.00000

0770 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

22,568.004.000

0.00

4.000

EACH

5,642.00000

0771 Flash Arrow Panel (C Ty) 2.000

0.000

630-80358  
 

2,640.002.000

0.00

2.000

EACH

1,320.00000

0775 *Drum Channelizing Device 42.000

0.000

630-80360  
 

1,512.0042.000

0.00

42.000

EACH

36.00000

0780 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

47.00000

0785 *Traffic Cone 150.000

0.000

630-80380  
 

900.00150.000

0.00

150.000

EACH

6.00000
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PROJECT: STA007A-025                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0790 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0795 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0800 F/A Asphalt Pavement Incentive 23,387.540

0.000

700-70012  
 

23,387.5423,387.540

0.00

23,387.540

F A 

1.00000

0805 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0810 F/A Roadway Smoothness Incentive 10,644.480

0.000

700-70018  
 

10,644.4810,644.480

0.00

10,644.480

F A 

1.00000

0815 F/A Asphalt Cement Cost Adjustment 25,663.950

0.000

700-70019  
 

25,663.9525,663.950

0.00

25,663.950

F A 

1.00000

0820 F/A On-The-Job Trainee 2,440.350

0.000

700-70023  
 

2,440.352,440.350

0.00

2,440.350

F A 

1.00000

0825 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0830 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0835 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0840 F/A DRB Standing Committee 3,037.500

0.000

700-70594  
 

3,037.503,037.500

0.00

3,037.500

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0841 Added Item (Lump Sum)/ VALUE ENGINEERING CHANGE 
PROPOSAL INCENTIVE

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

1.00000

0842 F/A Water Lines 35,884.560

0.000

700-70270  
 

35,884.5635,884.560

0.00

35,884.560

F A 

1.00000

0843 F/A Modify Pedestrian Rail / Pedestrian Detour 3,232.460

0.000

700-70131  
 

3,232.463,232.460

0.00

3,232.460

F A 

1.00000

0846 Added Item (Dollar)/ Value Engineering Change Proposal
Incentive

26,531.500

0.000

900-00006  
 

26,531.5026,531.500

0.00

26,531.500

DOL 

1.00000

0863 Added Item (Dollar)/ Overhead Costs 70,099.830

0.000

900-00006  
 

70,099.8370,099.830

0.00

70,099.830

DOL 

1.00000

0865 Aggregate Bag 770.000

0.000

208-00035  
 

5,775.00770.000

0.00

770.000

LF  

7.50000

CAT 7,618,598.630.007,624,685.37CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0850 Field Office (Special) 0.600

0.000

620-00005  
 

30,000.000.600

0.00

0.600

EACH

50,000.00000

0855 Field Laboratory (Class 2) 0.600

0.000

620-00012  
 

15,000.000.600

0.00

0.600

EACH

25,000.00000

0860 Sanitary Facility 0.600

0.000

620-00020  
 

1,500.000.600

0.00

0.600

EACH

2,500.00000

CAT 46,500.000.0046,500.00CURRENT AMT0400 $ $ $

$ 7,665,098.630.00$7,671,185.37$CURRENT AMTPROJECT TOTAL


